
Savannah River Site Liquid Waste Services  Section J-3 
Final Solicitation No. DE-SOL-0008913 
 

J-3-1 
 

PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 

SECTION J – LIST OF ATTACHMENTS 
 

ATTACHMENT J-3 – WORK BREAKDOWN STRUCTURE 
 

WBS 
Level 

WBS 
Number 

 
WBS Title 

Level 1 EM Office of Environmental Management (EM), HQ 

Level 2 SR Savannah River Site 

Level 3 0014C Program Baseline Summary (PBS) SR-0014C 

Level 4 00 Contract Transition 

 01 Liquid Waste Operations 

 01.01 Tank Farms 

 01.01.01 Actinide Removal Process / Modular Caustic Side Solvent 
Extraction Unit 

 01.01.02 Tank Farm Operations 

 01.01.02.01 Tank Space Management 

 01.01.02.02 Salt Feed Preparation 

 01.01.02.03 Sludge Feed Preparation 

 01.01.02.04 Bulk Waste Removal 

 01.01.02.05 Effluent Treatment Facility 

 01.02 Waste Vitrification 

 01.02.01 Defense Waste Processing Facility 

 01.02.02 Glass Waste Storage Buildings 

 01.03 Low Activity Waste Disposal 

 01.03.01 Saltstone Production Facility 

 01.03.02 Saltstone Disposal Facility (all operational Saltstone Disposal Units) 

 01.04 Salt Waste Processing Facility Operations (post transition) 

 02 Liquid Waste Operations Support 

 02.01 Saltstone Disposal Unit Construction 

 02.02 Salt Waste Processing Facility Integration 

 02.03 Salt Waste Processing Facility Transition 

 02.04 Tank Closures 

 02.04.01 Heel Removal & Residual Sampling 

 02.04.02 Tank Isolation 

 02.04.03 Tank Grouting 

 02.05 Safety Basis Upgrade Implementation 

 02.06 System Optimization 

 02.06.01 Next Generation Solvent Deployment 

 02.06.02 At-Tank Cesium Removal 

 02.06.03 Dry Feed Modifications 

 02.06.04 Melter Fabrication 

 02.06.05 Defense Waste Processing Facility Operational Improvements 

 02.06.06 Tank 48 Recovery 

 02.06.07 Technology Development and Deployment 

 02.07 Additional Glass Waste Storage Capability 

 03 Liquid Waste Program Support  
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 03.01 Management of Standards / Requirements Identification Document 
20 Functional Areas 

 03.01.01 Management Systems 

 03.01.02 Quality Assurance 

 03.01.03 Configuration Management 

 03.01.04 Training and Qualifications 

 03.01.05 Emergency Management 

 03.01.06 Safeguards and Security 

 03.01.07 Engineering Program 

 03.01.08 Construction Program 

 03.01.09 Conduct of Operations 

 03.01.10 Maintenance 

 03.01.11 Radiation Protection 

 03.01.12 Fire Protection 

 03.01.13 Packaging & Transportation 

 03.01.14 Environmental Restoration 

 03.01.15 Facility Disposition 

 03.01.16 Waste Management 

 03.01.17 Research & Development Experimental Activities 

 03.01.18 Nuclear and Process Safety 

 03.01.19 Occupational Safety & Health 

 03.01.20 Environmental Protection 

 03.02 Management and Administrative Services 

 03.03 Government Furnished Services & Items 

 03.04 Legacy Benefits (Pension and Post Retirement) 

 04 Indefinite Delivery Indefinite Quantity 

 

Note: In development of the Contract Performance Baseline (CPB), activities under C.3, Liquid 

Waste Program Support, shall be assigned to direct work under C.1, Liquid Waste Operations, 

and C.2, Liquid Waste Operations Support, as applicable.  For C.3 activities not directly 

allocable to C.1 and C.2 work scope, those costs shall be allocated across all C.1 and C.2 work 

activities in the CPB.  Allocation of costs in this manner will allow DOE to understand the true 

cost to operate the individual facilities within the Liquid Waste system. 


